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1.

PROJECT PROGRESS

Progress reported in this section will clearly identify only those activities performed during the
reporting period that were undertaken with EPA funds, and will relate EPA-funded activities to
the objectives and milestones agreed upon in the grant workplan.
1.1

Status of Activities During the Reporting Period

For each task described in the workplan:
Describe the work ongoing/accomplished during the quarter
Descriptions should correlate to the activities (tasks, subtasks, objectives, milestones,
etc.) agreed upon in the grant workplan.
Site-specific Outputs/Deliverables
Include a listing of site-specific products completed during the quarter; include dates.
These outputs should align with the outputs in your approved workplan. Examples
include:
 sites entered into the inventory
 site eligibility determination for site X
 signed access agreement for site X
 the sampling and analysis plan/quality assurance project plan for site X
 Phase I and/or Phase II investigation reports for site X
 ABCA or other cleanup planning documents for site X
 Community Relations Plan for site X
List other deliverables or work products completed in the reporting period and provide as
attachments. The following are examples of attachments:
 list of properties considered for grant activities
 community meeting minutes or summaries
 educational brochures
 newspaper articles about the grant properties or the grant program
 photographs of properties

Workplan Task 1: Cooperative Agreement Oversight
Describe the work ongoing/accomplished during the quarter:
Subtask: Obtain QEP and legal services (if necessary)
A contract between the City of Chicopee and Tighe & Bond, the City’s selected
Environmental Consultant was executed on April 1, 2013 (during the second quarter) and
a Project Kick-off Meeting was held on April 30, 2013.
Subtask: Reporting
This third Quarterly Report covers April 1, 2013 through June 30, 2013.
Subtask: Records
Grant and site project files are up to date, as of the submission of this Quarterly Report.
Subtask: Requests for Reimbursements or Advances
Funds were expended during the third quarter and a Request for Reimbursement will be

submitted during the fourth quarter.
Subtask: Travel & Training
N/A in 3rd Quarter

Site-specific Outputs/ Deliverables:
- Quarterly Report #3 (April 1, 2013 – June 30, 2013)
- Minutes – Project Kick-off Meeting (April 30, 2013)

Workplan Task 2: Community Outreach & Involvement
Describe the work ongoing/accomplished during the quarter:
Subtask: Establish Brownfields Steering Committee
N/A in 3rd Quarter
Subtask: Establish Information Repository
The Information Repository established during the first quarter is up to date as of the
submission of this Quarterly Report. The Information Repository remains available at
the Office of Community Development (OCD) at any time during normal business hours
(Monday – Friday, 9:00a.m. – 5:00p.m.). Additionally, a second copy of the Repository
is available at the Chicopee Public Library for review during normal business hours. All
documents have also been uploaded to the OCD’s webpage and are available digitally
((https://www.chicopeema.gov/page.php?id=74).
Subtask: Development Marketing Materials
N/A in 3rd Quarter
Subtask: Implement outreach strategy in target areas
N/A in 3rd Quarter
Subtask: Hold local public meeting on Phase II sites
N/A in 3rd Quarter

Site-specific Outputs/ Deliverables:
- Updated information repository

Workplan Task 3: Phase I & Phase II Assessments
Describe the work ongoing/accomplished during the quarter:
Subtask: Site prioritization and eligibility determination
On June 25, 2013, Tighe and Bond representatives and City Officials met with
representatives from the Pioneer Valley Planning Commission (PVPC) and the Trust for
Public Land to discuss concept plans detailed in the West End Area-wide Plan (AWP) for
the former Hampden Steam Plant Property, Lower Depot Street – located at the
confluence of the Chicopee and Connecticut Rivers. The AWP supports the potential

reuse of this property as open, green space tied into the regional bike trail system
developing on both rivers. Should this project gain traction and support from City
Officials, the Hampden Steam Plant property will be prioritized and an Eligibility
Determination submitted to move forward with assessment efforts on the property. An
Eligibility Determination may be submitted during the fourth quarter or later depending
on project interest and local support.
Subtask: Phase I Investigations
N/A in 3rd Quarter
Subtask: Phase II preparation
N/A in 3rd Quarter
Subtask: Phase II investigation
N/A in 3rd Quarter

Site-specific Outputs/ Deliverables:
Meeting Minutes – Delta Park Site Visit (June 25, 2013)

Workplan Task 4: Clean-up Planning
Describe the work ongoing/accomplished during the quarter:
Subtask: Cleanup Planning
N/A in 3rd Quarter

Site-specific Outputs/ Deliverables:
N/A in 3rd Quarter

1.2

Modifications to the Workplan and Schedule

1.2.1 Include a description of any modifications to the workplan that were approved during the
reporting period. Also mention in this section modifications to the workplan that will be
proposed in the next reporting period. If none, please state so.
Please note that mentioning a proposed modification or item requiring approval in the
quarterly progress report does not satisfy the requirement for submitting a request to
EPA. Modifications requiring formal approval include changes to the budget and the
approved scope of work. Other items requiring approval, such as selection of grant sites,
are identified under the terms and conditions of the cooperative agreement.
No modifications to the workplan were approved during the reporting period; no
modifications are anticipated during the 4th Quarter.

1.2.2 Please also explain in this section any delays or other problems (if any) encountered
during this reporting period for each activity, and describe the corrective measures that
are planned. Also mention what kind of assistance (such as training or technical support)
is needed to address these problems in the future.
If none, please state so.
No significant delays or other problems have been encountered during this
reporting period.
1.2.3 Submit a revised schedule if changes have occurred. If none, please state so.
No changes to the schedule have occurred during this reporting period.

1.3

Resources Leveraged
Describe the efforts you have made during this quarter to leverage additional
funds/resources to support your project(s). Describe how these funds are being used to
contribute to the performance and success of your project(s) and the amounts.
This includes, but is not limited to, funds and other resources leveraged from businesses,
non-profit organizations, education and training providers, and/or Federal, state, tribal
and local governments.
These efforts should align with the leveraging efforts you proposed in your grant
application and match leveraging data reported in ACRES.
The City was awarded Assessment services (Petroleum only) through the Pioneer
Valley Planning Commission’s (PVPC) Brownfields Assessment Grant to begin
Assessment work on the former Mobil Service Station Property, 229 Center Street,
Chicopee, MA 01013. A total of $8,000 was approved by the Brownfields Advisory
Committee to complete a review of the existing Activity and Use Limitation (AUL)
for the Site and conduct a Qualitative Risk Screening including an evaluation of
existing data to identify useable data and to identify the need for future additional
Phase II site assessment activities to support the proposed removal or modification
of the existing AUL allowing greater flexibility in the property’s redevelopment.
These assessment activities are on-going through August, 2013.
Additionally, the City was awarded an EPA Region 1, Targeted Brownfields
Assessment (TBA) (Petroleum Funding) for the former Racing Oil Property, 181
Center Street, Chicopee, MA 01013 totaling $100,000 – assessment work at this Site
has been completed and the City is now considering the proposed Clean-up
Alternatives for the property.

2.

PROJECT FUNDS EXPENDED

If your assessment grant includes both hazardous substance and petroleum funding, you
must have separate budget tables for each funding type.
Table 1: Costs incurred by task and object class for the quarter.
Task 1
Task 2
Task 3
Cooperative
Community
Phase I & II
Agreement
Outreach &
Assessments
Oversight
Involvement

Task 4
Cleanup
Planning

Total

Personnel

0

-

-

-

0

Fringe Benefits

-

-

-

-

-

Travel

0

-

-

-

0

Supplies

0

-

-

-

0

Contractual

-

0

$506.25*

0

0

Other: Specify

-

-

-

-

-

Total

0

0

0

0

0

*Cost incurred during Quarter #3 will be included in a Request for Reimbursement
submitted during Quarter #4 and will be included in Table 2 in Quarter #4 Report.

Table 2: Summary of costs incurred for project (reflects funding drawdown from grant).
Object Class

Current
Approved
Budget

Costs Incurred
This Quarter

Cumulative
Costs Incurred
to Date

Total
Remaining

Personnel

-*

-

-

-*

Fringe Benefits

-

-

-

-

Travel

$1,500.00

0

0

$1,500.00

Supplies

$5,000.00*

0

0

$5,000.00*

Contractual

$193,500.00

0

$1,790.00

$191,710.00

Other: Specify

-

-

-

-

Total

$200,000.00

0

$1,790.00

$198,210.00

*A Minor Budget Modification is approved by the EPA Project Officer on May 6, 2013.

3.

BUDGET AND OVERALL PROJECT STATUS

Include an estimate of the time and funds needed to complete the activities identified in the
approved workplan, comparing that estimate with the time and funds remaining, and provide an
explanation for any changes. If overall, the project is expected to be on target, please state so.
For example, individual tasks may be behind schedule, but overall, is the project expected to be
completed on time and within budget?
As of this report, the project is expected to be completed on time and within budget. No
significant changes are currently anticipated.

4.

PROPERTY-SPECIFIC INFORMATION

Use this table to track key milestones for each approved site worked on throughout the grant.
Begin entering and updating site data in ACRES at the Phase I or greater stage of the project (not
at site eligibility). Ensure final deliverable dates are consistent in all reports and in ACRES.

Property Name Address
Cotton Storage
Warehouse
165 Front Street
Chicopee, MA 01013

Haz/Petro

Hazardous
Materials

Eligibility
Approval
Date

Phase I Draft &
Final Date

7/19/2012

Draft:
8/10/2012
Final:
8/27/2012

Outputs
QAPP
Phase II
Addenda
Report Approval
Draft &
Date
Final Date

N/A

N/A

Cleanup
Planning Draft &
Final Date

N/A

